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PREFACE

This document is the tenth report following the Board of Regents’ May 1992 approval of
the University of Washington General Physical Development Plan (GPDP). This report
was prepared in accordance with the1998 City-University Agreement (which replaced the
1983 City-University Agreement) and the Seattle City Council’s Conditions Approval for
the GPDP. As an addendum to the GPDP, it provides current information on University
development projects and their environmental impacts. It also provides current data and
plans concerning traffic and parking. Upon adoption of the new University of
Washington Master Plan for the Seattle Campus (CMP), annual reports will continue to
be issued in accordance with the 1998 City-University Agreement.

Detailed environmental information about current development projects, impacts and
mitigating measures is available in separate environmental documents. Information
regarding University development and environmental information for the 1983-2001 is
available in previous annual reports. Copies of these documents and the GPDP, as well
as related background information, are available for review at the Capital Projects Office,
(206) 543-5200.
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INTRODUCTION

THE MASTER PLAN AND ANNUAL REPORT

The 1998 City-University Agreement, adopted by the City Council and UW Board of Regents,
specifies that each year an addendum to the Master Plan be published that provides status reports
on the following information:

e Ongoing development (Section 1)

e Proposed project development changes and major and minor plan amendments (Section
2)

e Changes in environmental impacts as a result of changes to the proposed development
schedule (Section 3)

¢ Biennial campus and U-District cordon counts (Section 4)
Progress made in the transportation management program (Section 5)

e Purchases and proposed uses of property located within primary and secondary impact
zones (Section 7)

e  Gifts of real property located within primary and secondary impact zones
(Section 7)

e Summary of all leases within the primary and secondary impact zones
(Section 7)

In addition, this document provides information on revisions to UW long-range planning and
decentralization policies.

These annual reports have been issued each year since the adoption of the first General Physical
Development Plan (GPDP) in 1985. Pursuant to the 1998 Agreement, the Annual Report is
submitted to the Seattle Department of Construction and Land Use at the same time other major
institutions submit their reports.

The University of Washington Master Plan Seattle Campus (CMP) sets out goals, planning
context, and assumptions and describes general policies and plans for land use, design, open
space and landscaping, site development and transportation. The CMP also includes a
Transportation Management Program (the U-PASS program) for mitigating traffic impacts. It
outlines a conceptual 10-year development program and provides potential development sites
detailing proposed development plans and identifying overall campus development plans.
General policies for waterfront planning are included as well.

The Final Environmental Impact Statement (EIS) for the CMP assesses the impacts of the
proposed 10-year plan for all relevant elements of the environment and includes measures for
reducing those impacts. The University performs supplemental environmental review for each
project determined to have potentially significant impacts not addressed in the CMP EIS.

At the time of this publication, the CMP is before the City Council for consideration and
approval. It will then be brought to the UW Board of Regents for adoption.






DESIGN AND ENVIRONMENTAL REVIEW FOR UNIVERSITY FACILITIES

The University’s process for design and environmental review helps ensure that the
architectural and environmental quality of the campus is enhanced when new
development occurs.

An Architectural Opportunities Report (AOR) is prepared for projects anticipated to be
valued over one million dollars and which affects wither public spaces and/or the exterior
of buildings. The AOR is prepared before design work begins and identifies, at the
earliest point possible in project development, important issues, opportunities and
constraints. The report assesses the architectural context of the site location, its historical
context, as well as environmental considerations, Campus Master Plan guidelines and
landscape/open space context. The AOP accompanies the project through the
development process and may be added to and refined based on new information. The
AOR is reviewed by the Site Programming Committee, the Campus Landscape advisory
Committee, the Architectural Commission, the Provost and/or the Executive Vice
President and the Board of Regents.

A Site Programming committee is established for major projects to involve a wide
spectrum of University faculty and staff in determining the objectives related to the site
and supporting the academic purpose of the project. The objectives may be functional,
such as providing a service access route, or aesthetic, such as creating a new vista or
reducing visual and noise impacts of a loading dock. Each committee produces a site
program document, which guides project development.

The Campus Landscape Advisory Committee reviews proposed projects that affect the
landscape environment of the campus. The committee includes University experts in
planning, botany, landscape architecture, urban design, horticulture, art, architectural
history, and grounds maintenance.

The Architectural Commission includes distinguished design professionals from the
University and nationally from the private sector, the chair of the Campus Landscape
Advisory Committee (ex officio), the Campus Architectural Advisor and a student
representative. The Commission recommends the selection of architects and reviews
projects affecting the exterior appearance of buildings or changes to major public interior
spaces and which are valued at over one million dollars. The Commission selects
architects, and reviews projects at each state of the design process (planning, pre design,
schematics, and design development) and recommends applicable design guidelines and
considerations for projects in accordance with their design expertise in light of the
Campus Master Plan goals and policies. The Commission is highly regarded by the
University community and the design community at large and its advice is carefully
integrated into the project development process.

As the lead agency for SEPA (State Environmental Policy Act), the University invites
prepares environmental checklists, threshold determinations, and EIS (environmental
impact statements) documents, and conducts environmental review. The University, as



lead agency, invites public comment on proposed Declarations of Non-Significance,
Mitigated Declarations of Non-Significance and the proposed scope of the project’s Draft
Supplemental EIS, and responds to comments in the final Supplemental EIS and in
appropriate cases, processes EIS Addenda. The University’s SEPA Advisory Committee
reviews preliminary environmental documents and makes recommendations regarding
their adequacy, identifies environmental issues and concerns of a campus-wide nature,
and suggests mitigating measures. Under the 1998 City-University Agreement,
environmental documents are provided to the City University Community Advisory
Committee (CUCAC) for review and comment.

THE GPDP DEVELOPMENT PROGRAM

Table 1 (on pages 5 through 8 of this document) lists the projects proposed in the GPDP
for each biennium in the 1991-2001 periods. (Some of these projects were originally
proposed in the GPDP for 1983-1991). The development calls for construction of
2,774,000 gross square feet (gsf) of new building space and 1,750 parking spaces in new
parking garages, demolition of 556,000 gsf in existing buildings, and displacement of
several existing surface parking lots. The net amount of proposed new building space is
2,218,000 gsf. The proposed number of parking spaces is well below the approved
maximum of 12,300.

THE CAMPUS MASTER PLANNING PROCESS

The University has developed a new campus master plan entitled University of
Washington Master Plan Seattle Campus (CMP) to replace the existing 1991-2001
General Physical Development Plan (GPDP) for the Seattle Campus. For more
information about the Plan, please visit the Campus Master Planning website at:
www.washington.edu/community/cmp.html.

The GPDP will remain in effect and guide development until the new campus master plan
is adopted. In addition, any remaining capacity in the current GPDP will be carried
forward into the new Campus Master Plan.



Insert Table 1 — Development Program, pages 5 - 8












SECTION 1
STATUS REPORT

This section of the Annual Report summarizes the development of projects completed in the past
year, updates the status of ongoing projects, and describes proposed development projects
scheduled to begin construction in 2001. In addition, this section explains schedule changes
anticipated for the remainder of the 1991-2001 GDPD Development Program.

PROJECTS COMPLETED IN 2001
The Indoor Practice Facility, located to the east of the Husky Stadium, was completed in August
2001 (see Figure 2 and associated description).

ONGOING DEVELOPMENTS

Sports Field #3 Improvement Project is a smaller scale project currently underway. A
Declaration of Non-Significance was issued in April 2001. The 138,000 sf field is surrounded by
a 6-foot chain link fence and lit by eight 80-foot tall light poles. The project calls for removal of
approximately 8,219 cubic yards of existing grass, topsoil and gravel, regrading of the site, and
then over-covering it with imported artificial field material, including drain rock and sub-base,
sand infill and artificial turf.

Development information about larger ongoing projects and new projects scheduled to begin
construction in 2002 or 2003 is listed in Table 2, below. Five major construction projects are
currently underway:

= Paul G. Allen Center for Computer Science & Engineering (Figure 3)

=  William H. Gates Hall (formerly the New Law School Building, Figure 4)

» Intramural Activities Building (IMA) Addition (Figure 5)

»  UW Medical Center Surgery and Treatment Pavilion and Parking Garage
(Figure 6)

= 25" Avenue Housing/Blakeley Addition (Figure 7)

*  Merrill Hall (In early planning stages, construction to begin in 2003)

The first five projects listed above are illustrated and described on the following pages.

Table 2. Ongoing Projects and New Projects to Begin Construction in 2002

Project GSF (in thousands) | Construction Duration

GPDP | Revised | Start | Completion
Sports Field #3 Improvements 0 0 4/01 9/02
Paul G. Allen Center for Computer Science & Engineering 117 71 3/01 6/03
William H. Gates Hall (Law School) 0 196 9/01 5/03
IMA Building Addition 50 97 7/01 3/03
UWMC Surgery & Treatment Pavilion 80 160 4/01 6/03
25™ Avenue Housing/Blakeley Addition 50 250 3/02 8/03
Merrill Hall Replacement 0 0 2003 2004
Total GSF 297 774
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FIGURE 2 — INDOOR PRACTICE FACILITY

The INDOOR PRACTICE FACILITY is located on a site in the East Campus that was
previously used as a grass practice field. The site is bounded on the west by the
Nordstrom Tennis Center, on the north and east by Walla Walla Road and on the south
by the Women’s Softball Facility. The University issued a SEPA Addendum on October
29, 1999 (Addendum to the Final Environmental Impact statement for the 1991-2001
General Physical Development Plan issued September 1, 1990).

The project resulted in construction of a 100,000-gsf intercollegiate indoor practice
facility containing a full-size football field, 4-lane track and practice facilities for
football, track, soccer, baseball/softball, and golf. Construction began in July 2000 and
was completed in August 2001. In addition, the track and field area at the east side of the
Husky Stadium was renovated into a football-sized field to serve as a practice field for
Intercollegiate Athletics sports. This new field replaces the existing grass field displaced
by the Indoor Practice Facility.

11



EE/CSE picture
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FIGURE 3 — PAUL G. ALLEN CENTER FOR COMPUTER SCIENCE & ENGINEERING

Phase I of this project (located near Drumheller Fountain on the Central Campus), was
completed in early 1998 and resulted in construction of a 208,000 gsf building for
teaching, research, and office functions. Draft and Final Supplemental EISs for the Paul
G. Allen Center were issued in March 1993 and June 1993, respectively. In the interim,
the building design for Phase II was substantially revised. Draft and Final Supplemental
Impact Statements were issued in January and March 2000, respectively.

The current proposal calls for demolition of the entire existing old Electrical Engineering
Building (93,000 gsf) and construction of approximately 165,000 gsf (71,100 net new
gsf) in a new six-story structure to be used for functions similar to those in the phase I
Building. Demolition began in May 2001 and building construction is scheduled for
completion in summer 2003.

13



William H. Gates picture
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FIGURE 4 — THE WILLIAM H. GATES HALL

The four-story 196,00 gsf WILLIAM H. GATES HALL will replace the existing N1
parking lot located south of the Burke Museum. The building will contain classrooms,
lecture halls, the Law School library, as well as offices for faculty, staff and
administrative purposes. Draft and Final Supplemental Environmental Impact Statements
were issued in April 1997 and December 1998, respectively. The two-year construction
period began in August 2001. Completion is expected in summer 2003.
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FIGURE 5 — THE INTRAMURAL ACTIVITIES BUILDING ADDITION

The INTRAMURAL ACTIVITIES (IMA) BUILDING ADDITION involves 100,000 gsf of new
construction, 40,000 gsf of remodel work, a seismic upgrade and installation of air
conditioning. The addition, which would extend 150 feet by 230 feet oriented north-
south, includes a climbing area, a cardio-fitness, free weight room and a running track.

In association with the IMA project is the conversion of a 130,000-gsf natural turf field
into an artificial field with night lights. Construction began in August 2001 and
occupancy is scheduled for summer of 2003.
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FIGURE 6 — UNIVERSITY OF WASHINGTON MEDICAL CENTER SURGERY AND
TREATMENT PAVILION AND PARKING GARAGE

The proposed building site was previously occupied by the S10 and S11 parking lots
located adjacent south and east of the UW Medical Center. This project, originally
named the Diagnostic and Ancillary Facility (DAF) and Garage in the 1991-2001 GPDP
development program, proposed an 80,000-gsf structure for medical clinics served by a
200-stall parking garage.

The UWMC Surgery and Treatment Pavilion has is a 160,000-gsf outpatient facility
equipped with ambulatory surgery and treatment areas, diagnostic and ancillary services
and faculty offices, with a 180-stall parking garage situated in three floors below ground,
offsetting the displacement of the S10 parking lot. Construction began in April 2001 with
completion scheduled for summer of 2003.
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25™ St. Housing graphic
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FIGURE 7 — 25" AVENUE HOUSING (BLAKELEY VILLAGE)

The 25™ Avenue Housing/Blakeley Village Addition is located near the Blakeley
Village Apartments north of the University Village shopping center on 25™ Avenue NE.
The project calls for construction of approximately 133-four bedroom housing units
(containing 400-450 beds). A Declaration of Non-Significance was issued in
Construction began in March 2002 and is scheduled for completion in autumn 2003.
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SECTION 2

PROJECT DEVELOPMENT CHANGES AND MINOR AND MAJOR PLAN AMENDMENTS

PROJECT CHANGES

Table 1 (on pages 5-8 of this document) lists building projects proposed in the 1991-2001 GPDP
Development Program, as well as revisions to the original building sizes and construction
scheduling. Most of the information on schedule changes for 1997-2001 provided in the table is
derived from the University of Washington /991—2001 Capital Budget Request and 1999-2009
Capital Plan which reflect the University’s current priorities for projects and construction
schedules for state-funded projects.

Eighteen development projects proposed for construction between 1991 and 2001 are presently
deferred, dropped, or the square footage has been reallocated to another project. These include:
Henderson Hall Addition, Condon Hall Library Annex, Police/Custodial services Building, Fish
Hatcheries & Ponds, Faculty Center addition, Science Instructional Facility, Montlake Underpass,
Rainier Vista Parking Garage, Facilities Management Building, Plant Services Building Addition,
Urban Horticulture Conservatory Addition, Oceanography Pier Addition, Ethnic Cultural Center
Replacement, Mechanical and Civil Engineering Building, Music Building addition, Fine Arts
Library, Padelford Parking Garage Addition, and West Campus Recreational Facility. Given the
number of deferred projects, actual environmental impacts will be less than those described for
the 1999-2001 biennium in the GPDP EIS.

Four projects, William H. Gates Hall, Indoor Practice Facility, Merrill Hall Replacement, and the
Conibear Shellhouse Renovation and Addition are new projects not contained in the 1991-2001
GPDP. The first two are ongoing projects and thus discussed in Section 1 of this report.

The Merrill Hall Replacement project would rebuild the original 2-story wood framed structure
destroyed by fire in 2001, as well as upgrade it to program requirements and current building,
energy, accessibility and engineering code standards. The nine-month construction period is
scheduled to begin in April 2003.

The existing Conibear Shellhouse is located on the waterfront of the east campus, north of the
Nordstrom Tennis Center and east of the IMA Building. Preliminary design for the Shellhouse
Renovation and Addition calls for 11,000 gsf of renovation and approximately 37,000 gsf of new
construction, thereby increasing the facility to approximately 48,000 gsf. Proposed site
improvements include enhanced pedestrian and vehicular access, as well as improved public
access to the shoreline. The 13-month construction period is scheduled to begin in March 2003.

In addition, three projects are currently in the very preliminary planning stages: S-1 Parking
Garage; the Bioengineering (Life Sciences [) Building; and upgrading, expansion and
restructuring of the Business School facilities.

PLAN AMENDMENTS
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The 1998 City-University Agreement provisions in Section II.C govern changes to the
University’s Master Plan. The City has approved nine plan change requests since the adoption of
the GPDP. The University has withdrawn one plan change request in 1995 that dealt with leasing
of space in the University District (Ave Arcade Building).

Interpretation Number 9101767 involved the height of the Physics Astronomy Building. The
University requested an interpretation that the height of the structure did not substantially exceed
the allowable height. The City approved this request in July 1991.

In Interpretation Number 9506321, the University requested a minor plan change to transfer
190,000 gsf of development capacity from the West Campus to the Central/West Campus for the
construction of the William H. Gates Hall. This request was approved in March 1996.

Interpretation Number 9700539 requested a minor plan change to amend the development
standards of the master plan, allowing exhaust ducts to be included among the features that are
exempt from height controls. The City approved this request in April 1997.

Interpretation Number 9804067 approved moving 130,000 gsf of development capacity from the
Central/East Campus to the East Campus. Square footage was reallocated from the
Mechanical/Civil Engineering and the plant services Buildings for construction of the Indoor
Practice Facility and the IMA Expansion, both located in the East Campus. The City approved
this request in November 1998.

Interpretation Number 2006210 requested a minor amendment to reallocate 20,000 gsf from the
Central Campus to the East Campus for the IMA Expansion. This request was approved in
October 2000.

Interpretation Number 9906453, the University requested a minor amendment to transfer
approximately 93,000 gsf of development capacity from the Central/East Campus to the South
Campus for the proposed UW Medical Center Surgery and Treatment Pavilion [formerly the
Ancillary Care Facility]. The City approved this request in December 1999.

Interpretation Number 9907878 requested a minor amendment to clarify the GPDP Development
Standards to include antennae and satellite dishes accessory to wireless communication to be
permitted as rooftop features. This request was approved in March 2000.

Ordinance 119984 approved a major amendment increasing the height for the Indoor Practice
Facility. The City approved this request in February 2000.

Interpretation/MUP 2008781 approved a minor amendment moving 220,000 gsf to the East

Campus allocated to the proposed Blakeley Village/25™ Avenue Housing and renovation and
expansion of the Conibear Shellhouse. This request was approved in February 2001.

24



SECTION 3
CHANGES IN ENVIRONMENTAL IMPACTS

This section identifies changes in environmental impacts from the impacts described in
the GPDP EIS for ongoing projects under construction at the end of 2001, and projects
scheduled to begin construction in 2002. This section also identifies changes in
cumulative impacts, as well as changes in the environment (population and housing) and
programs that mitigate transportation and circulation impacts. Impacts of projects
deferred to later biennia are expected to be similar to those described in the EIS but will
occur later.

GEOLOGY AND TOPOGRAPHY

Table 3 identifies the volume of excavation indicated in the GPDP EIS for ongoing
projects, and compares these estimates with current data. Current estimates are about
4,000 cubic yards (cy) less than the 174,000 cy estimated in the EIS.

Table 3
Earth Excavation Changes
Cubic Yards (1,000)

GPDP Updated
COMPLETED PROJECTS
Indoor Practice Facility 0 19.6
ONGOING PROJECTS
Paul G. Allen Center for Computer Science & Engineering 78 43
William H. Gates Hall 0 4.5
Intramural Activities Building Addition 42 42
UWMC Surgery and Treatment Pavilion 46 46
PROJECTS TO BEGIN CONSTRUCTION IN 2002 OR 2003
25" Avenue Housing/Blakeley Addition 8 15
GRAND TOTAL 174 170.1

The replacement of fire-damaged Merrill Hall is not included in the above table because it does not incur
earth excavation impacts.

PLANTS AND ANIMALS

For ongoing and new projects, impacts on plants and animals are not expected to differ
significantly from the impacts described in the GPDP EIS. Construction of the William
H. Gates Hall will primarily displace an existing parking lot and will result in a net
increase in tree specimens and other plant materials.

LAND USE

Table 4 shows the estimates given in the GPDP EIS for building coverage changes
resulting from ongoing and new projects, and shows current data for those projects.
Building coverage is the building “footprint” which differs from a building’s total gross
square footage. The figures are net (new building coverage less demolition/removals on
the same site). The increased building coverage resulting from 2002 construction can be
attributed to the addition of two buildings not proposed in the original master plan
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(William H. Gates Hall and Indoor Practice Facility), as well as the increase in square
footage of the IMA Addition.

Table 4
Building Coverage Changes in Gross Square Feet
Square Feet
GPDP | Updated
PROJECTS COMPLETED IN 2001
Indoor Practice Facility | 0 | 100,000
ONGOING PROJECTS
Paul G. Allen Center for Computer Sciences & Engineering 30,900 16,525
William H. Gates Hall 0 38,000*
Intramural Activities (IMA) Building 5,850 11,200
UWMC Surgery and Treatment Pavilion 34,000 34,000
PROJECTS TO BEGIN IN 2002
25" Avenue Housing/Blakeley Addition 39,856 62,000
TOTAL 110,606 261,725

* This building site displaced an existing parking lot, resulting in no change in existing impervious surface.

The replacement of fire-damaged Merrill Hall is not included in the above table because it

represents no net change in building coverage.

POPULATION

Changes in population (students, faculty and staff) reflect various factors. Student
enrollment increased 5% in 2001. Faculty and staff population has generally grown at
the rate estimated in the GPDP. Table 5 shows that total autumn quarter on-campus head
count for student, faculty and staff for the years 1990 through 2001. The increase in 1999
faculty population can be attributed to more precise calculations in the University District

than were conducted in previous years.

Table 5
Population Changes (Autumn Quarter Headcount)
Year Students Faculty Staff Total
1990 33,049 4,563 12,296 49,980
1991 33,792 4,609 12,559 50,960
1992 34,096 4,655 12,828 51,579
1993 33,470 4,700 12,800 50,970
1994 33,335 4,750 13,250 51,335
1995 33,635 4,795 13,670 52,100
1996 33,966 4,840 13,960 52,766
1997 34,190 4,890 14,260 53,340
1998 34,625 4,941 14,570 54,136
1999 35,062 6,035 14,428 55,525
2000 35,582 6,087 15,188 56,857
2001 37,412 6,124 15,699 59,235

HOUSING
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As part of GPDP, the University agreed to monitor and report housing conditions,
including vacancy and rental rates in both primary and secondary impact areas of the
University area. Tables 6 and 7 show vacancy and rental rates on and off campus.

Table 6
On-Campus Vacancy and Rental Rates
Percent of Units Vacant Average Rent per Month
Residence | Single Family | Residence | Single | Family Housing
Halls Student | Housing Halls Student
Apts Apts
Fall 1990 11.8 1.0 1.0 $210 $266 $355
Spring 1991 19.4 4.0 1.3
Fall 1991 6.7 5.0 6.9 $219 $285 $376
Spring 1992 19.8 5.0 5.0
Fall 1992 10.2 2.0 34 $229 $304 $400
Spring 1993 25.0 38.1 5.0
Fall 1993 15.6 0.9 1.0 $245 $327 $423
Spring 1994 28.0 43 3.9
Fall 1994 14.2 0 8.3 $253 $338 $437
Spring 1995 27.6 5.6 3.6
Fall 1995 11.6 32 3.1 $204 $353 $460
Spring 1996 25.0 5.2 4.5
Fall 1996 6.0 3.2 3.8 $272 $363 $488
Spring 1997 14.8 2.7 3.2
Fall 1997 0 3.8 5.0 $284 $374 $516
Spring 1998 11.7 3.2 1.4
Fall 1998 0 1.5 1.6 $291 $383 $541
Spring 1999 9.2 1.3 3.4
Fall 1999 0 1.6 3.8 $298 $398 $568
Spring 2000 7.3 1.1 24
Fall 2000 3.0 1.1 4.7 $311 $423 $595
Spring 2001 8.2 7.3 1.4
Fall 2001 0 0 3.8 $382 $470 $693

In 2001, University-owned housing stock consisted of 5,343 residence hall beds for single
students, 132 beds in 34 apartments for single students, 43 family (one-bedroom) units, and 164
family (two- and three-bedroom) units. The University has no faculty or staff housing.

Renovation of the University-owned 139-unit Commodore-Duchess Apartment Building by a
private development company was completed in the fall of 1997. A property management
company will operate the building for thirty years. The University will supply student lists of
potential tenants to the property management company. In November 1999, the University Board
of Regents approved a plan to redevelop family housing at Sand Point through a public-private
partnership. The Sand Point property consists of three contiguous parcels: 1) Sand Point Homes,
constructed in 1942, and at the end of its useful life; 2) Sand Point Addition, constructed in 1967
and in need of major renovation; and 3) the Navy parcel, which is an adjacent site recently
acquired by the University for use as student housing.

Table 7
Off-Campus Vacancy and Rental Rates

Percentage of Units

Vacant Average Rent Per Month
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Fall 1990 43 $491
Spring 1991 2.3 $517
Fall1991 5.5 $525
Spring 1992 43 $553
Fall 1992 2.9 $551
Spring 1993 32 $560
Fall 1993 4.8 $563
Spring 1994 3.6 $592
Fall 1994 4.8 $596
Spring 1995 2.8 $605
Fall 1995 35 $607
Spring 1996 1.9 $602
Fall 1996 1.4 $614
Spring 1997 0.9 $652
Fall 1997 1.2 $672
Spring 1998 1.5 $701
Fall 1998 1.4 $729
Spring 1999 1.3 $735
Fall 1999 2.6 $755
Spring 2000 1.5 $776
Fall 2000 1.8 $824
Spring 2001 2 $811
Fall 2001 4.1 $835

To pursue the redevelopment of Sand Point, in January 2000, the University entered into a lease
and a use agreement with Radford Court Properties (RCP). Under this agreement, RCP, a non-
profit organization, is responsible for financing, construction and operation of student housing at
Sand Point. Construction of Radford Court is underway and will be completed in two phases.
Phase [ was completed in August 2001, with Phase Il to be finished in August 2002. The net
result will be an increase of 167 family housing apartments, for a total of 399 apartments.

In June 2001, the University entered into a lease and a use agreement with Twenty-fifth Avenue
Properties (TAP) construct approximately 133-four bedroom housing units (containing 400-450
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beds) at 25™ Avenue NE, located near the Blakeley Village Apartments north of the University
Village shopping center. If financing can be secured, the project could open by 2003.

The 25™ Avenue Housing project uses square footage approved under the GPDP and meets
housing demand projected in the new Campus Master Plan (CMP). The GPDP did not anticipate
growth in student population. Overlap in planning horizons has created a need to utilize GPDP
square footage to met CMP projected housing demand.

Due to increases in freshman class size, a high rate of retention in residence halls and low city
rental vacancy rates, recent demonstrated demand for single-student housing at the UW has been
and is growing. The Campus Master Plan projects that by 2012, the UW student population will
grow by 3,000-4,000 students. Though the Department of Housing and Food Services (HFS) has
some flexibility to reconfigure housing space to accommodate more students, HFS anticipates the
need to increase its housing inventory by 850-1000 bed spaces by 2012.

HFS is a self-sustaining auxiliary unit of the University and receives no funding from the
University, State or Federal governments for its operations. Any decision to build new housing
facilities must be made based on sustained, proven housing demand that will ensure an occupancy
level to adequately cover all construction and long-term operating costs associated with these
news facilities.

Based on this proven need, the aforementioned project near Blakeley Village will be built by
autumn 2003, adding approximately 134 apartment units (440 bed spaces) to the current HFS
inventory. This project will partially address the increased need for campus housing. With the
Radford Court increase in units and the 25™ Avenue Housing development, 607 of the 850-1000
bed spaces will be met. Future development will depend on the actual growth in enrollment and
resulting housing demand. If the CMP projections are realized and if building new housing
projects is financially feasible, HFS will meet the increased housing need.
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AIR QUALITY

For ongoing and 2002 projects, air quality impacts are not expected to differ significantly from
those described in the GPDP. Table 8 shows carbon monoxide monitoring results from 1992
through 2001 at the monitoring station at 1307 NE 45th Street.

Table 8. Carbon Monoxide Monitoring Results
Highest 8-Hour Average Number of Violation Days

(In parts per million)
1992 12.9 1
1993 7 0
1994 8.2 0
1995 8.1 0
1996 8.7 0
1997 6.7 0
1998 6.2 0
1999 7.0 0
2000 7.0 0
2001 6.5 0

NOISE
Given the deferral of a number of proposed projects, noise impacts for ongoing and new projects
are expected to be less than those described in the GPDP EIS.

WATER AND SEWAGE

For ongoing and new projects, impacts on water usage and sewage flow would be slightly less
than described in the GPDP EIS. The Declaration of Non-Significance prepared for the 25"
Avenue Housing development (UW Blakeley Addition) did not identify adverse impacts on water
usage and sewage flow. Water usage and sewage flow within the University central monitoring
system for 2001 were 890,277 and 587,583 units of water, respectively, where one unit equals
100 cubic feet.

SOLID WASTE

On the basis of population growth with full implementation of the GPDP, the GPDP EIS
estimated that solid waste would total about 362 more tons per year by 2001 than in 1988. In
2001, the University generated approximately 11,958 tons of waste with about 37% (4,499 tons)
of that being recycled. Given the deferral of many projects proposed in the GPDP, the onset of
increased levels of solid waste generation would be postponed until completion of the deferred
projects in the1997-2001 planning period.

RECREATION, POLICE AND FIRE SERVICES, HISTORICAL RESOURCES, LIGHT AND GLARE,
AESTHETICS, AND RISK OF UPSET/HAZARDOUS EMISSION/HUMAN HEALTH

Impacts of ongoing and new projects of all the above elements are not expected to differ
significantly from the impacts described in the GPDP EIS.

30



SECTION 4
BIENNIAL CAMPUS AND U-DISTRICT CORDON COUNTS

TRANSPORTATION AND CIRCULATION

The conditions for approval of the GPDP established two measures to determine the potential
traffic impacts associated with University development. The first is the University District
Cordon Count, and the second is the Annual Campus Traffic Count, conducted since 1983.

U-DISTRICT CORDON COUNT

In the past, the City of Seattle conducted the University District Cordon Count every two years on
the streets surrounding the University campus to estimate both non-University trips and
University trips. In 2001, the City of Seattle elected not to measure trips using the Cordon Count
method. A new tracking mechanism is under review by the City and the University.

ANNUAL CAMPUS TRAFFIC COUNT

The annual campus traffic count is performed every autumn quarter. The maximum University
vehicle trips for the AM peak period (7-9 AM) to campus and the PM peak period (3-6 PM) from
campus and the total two-way 24-hour trips are shown in Table 9. The maximum trips are based
on an average of the campus vehicle counts for the years 1988 to 1990 plus an error factor for
random variation (a condition of the 1991 GPDP).

Between 1990 (pre-U-Pass) and 2001 the AM trips to campus have decreased almost 12 percent.

During the same period, the PM peak period trips from campus have decreased 1 percent, with
24-hour trips up5 percent.
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Table 9

Campus Vehicle Trips
(October)
Maximum | Pre- % % Beneath
Maxi
Allowed | U- Change (23(’)‘;‘)““‘“
Pass 1990-
2001

Time/Direction 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001
AM Trips TO 8,267 | 7,800 [ 6,628 | 6,456 | 6,458 | 6,660 | 6,612 | 6,770 | 6,322 [ 6,329 | 6,878 | 6,872 | 6,868 -11.9% -16.9%
Campus [7-9 AM]
PM Trips FROM 9,782 | 8979 | 8,205 | 8246 | 8267 | 8,120 8259 | 8,709 | 8,055 | 8,294 | 8,634 9,084 | 8,852 -1.4% -9.5%
Campus [3-6 PM]
24-Hour Campus 63,200 | 59,132 [ 56,316 | 54,596 | 55,870 | 54,494 | 55,272 | 58,460 | 54,514 | 56,092 | 59,667 | 61,879 | 62,344 5.4% -1.4%
Vehicle Trips
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SECTION 5
TRANSPORTATION MANAGEMENT PROGRAM

PARKING

The University addresses the parking needs of faculty, staff, students and visitors through the
University’s transportation management program (U-Pass). The University is also limited to a
maximum of 12,300 parking spaces per the conditions of the 1991-2001 GPDP. In order to
remain under the parking cap, the University instituted the U-Pass program, which encourages the
use of non-single occupant vehicle (SOV) modes of travel, such as walking, biking, transit,
carpool and vanpool, as well as telework and compressed workweeks. The University Biennial
Parking Plan of Record, which addresses the parking needs of faculty, staff, students and visitors
in the context of the U-Pass program, was first produced in 1992 and updated in 1994, 1997,
1999, and again in 2001.

PARKING INVENTORY

As of October 2001, 11,693 parking spaces are located in five campus sectors as shown in Table
10. Four types of space are provided: permit/visitor, disabled, daily pay (Montlake lots) and
reserved carpool. Table 10 also lists the number of campus parking spaces by campus sector and
parking type. Over 65 percent, or 7,585 of the total 11,693 parking spaces, are assigned to visitor
and SOV/carpool permit parking. Over 1,000 spaces are set aside for daily carpool parking on
the main campus and in the east campus.

Table 10
Parking Space Inventory
Sector | Permit/Visitor | Disabled g[;:l;l;l;; lée:re;zz(li Total
North 1,728 69 - 175 1,972
Central 1,383 121 - 275 1,779
South 867 133 - - 1,000
East 1,947 17 2,660 625 | 5,249
West 1,660 33 - - 1,693
Total 7,585 373 2,660 1,075 | 11,693

PARKING SYSTEM INDICATORS

Table 11 provides information on the number of SOV permits, user costs, campus parking
utilization, carpool and vanpool use for the years 1990 through 2001. Since the U-Pass program
started in October 1991, the monthly SOV parking rates have increased by 147 percent. One of
the results of this increase has been a 25 percent decrease in the SOV permits sold.

Parking lot utilization has also decreased from 87.5 percent before U-Pass to 85 percent as of
October 2001. During the same period, permit carpools have increased 91 percent. In October
2001 over 4,900 individuals participated in the carpool program, an increase of 38 percent over
the 1990 rate. The number of vanpools in operation has grown from 8 prior to the U-Pass to 31
as of October 2001.
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Table 11

Parking System/Transportation Indicators

(October)
Pre U-Pass %C Change
1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 1990-2001
SOV Permits
Monthly Parking Rate $24 $36 $40 $40 $42 $42 $42 $45 $46.50 $48.50 $53.58 $59.22 146.8 %
Faculty/Staff Permits 6,440 5,507 4,940 4,786 4,705 4,816 4,907 5,004 5,087 5,150 5,170 4,899 -23.9%
Student Permits 1,027 840 724 614 651 811 948 806 848 607 858 670 -34.8%
Total 7,467 6,347 5,664 5,400 5,356 5,627 5,855 5,810 5,935 5,757 6,028 5,569 -25.4%
Parking Utilization 87.5% 78.6% 78.5% 80.8% 81.1% 83.0% 82.9% 84.2% 87.2% 84.5% 84.9% 84.9% -3%
Carpools
Permit Carpools 698 827 837 926 965 964 1,022 1,045 1,117 1,149 1,219 1,330 90.5%
Daily Carpools 760 810 899 923 966 971 1,018 862 937 919 913 987 29.9%
Total 1,458 1,637 1,736 1,849 1,931 1,935 2,040 1,907 2,054 2,068 2,132 2,317 58.9%
Participants 3,587 4,075 4,260 4,535 4,722 4,705 4,877 4,467 4,762 4,761 4,875 4,962 38.3%
Vanpools 8 11 22 24 23 23 27 28 27 31 26 31 287.5%

34




U-PAss

On September 30, 1991, the University began the U-Pass program as advance mitigation for the
anticipated traffic impacts associated with the GPDP. The U-Pass is a comprehensive
transportation demand management (TDM) program consisting of nine features: increased transit
service and subsidized bus fare, shuttle services, fee carpool parking, subsidized vanpool fares,
ridematch services, a bicycle program, merchant discounts and reimbursed ride home and
discount daily parking passes for faculty and staff. Additionally, in March 2001 the University
signed an agreement with Flexcar, a private membership-based car sharing program, to allow
three Flexcar vehicles to park on the Seattle campus. Membership is offered to U-Pass holders at
a discount. The Flexcar eliminates the need to bring a personal car to campus. Individuals may
opt to use any combination of these services to meet their daily transportation needs.

The U-Pass is a sticker applied to a University identification card. Currently, the U-Pass costs
students $11.00 per month ($33 per quarter) and faculty/staff $15.50 per month ($46.50 per
quarter).

The U-Pass program is funded from the parking system, U-Pass purchasers and other University
sources. In October 1991, parking rates were increased significantly to help pay for the program
and to discourage driving alone to campus.

In autumn quarter 2001, the number of student U-Passes in circulation reached 31,538, a 25
percent increase over 1991. In all, 45,454 people purchased a U-Pass during autumn quarter
2001. Table 12 shows the October U-Pass participation rates for students and faculty/staff.

Table 12
Total U-Passes Outstanding

(Autumn Quarter)

Type 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 % Change
1991-2001
Student 25,173 | 27,765 | 27,447 | 27,297 | 27,830 | 28,502 [ 29,126 29,087 | 29,569 | 30,265 31,538 25.3%
Faculty/Staff 11,345 | 12,084 | 11,841 | 11,690 | 11,717 | 12,064 | 12,321 12,345 | 13,006 | 13,563 13,916 22.7%
Total 36,518 | 39,849 | 39,288 | 38,987 | 39,547 | 40,566 | 41,447 | 41,4332 | 42,575 | 43,828 45,454 24.5%
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SECTION 6
REVISIONS TO LONG-RANGE PLANNING AND DECENTRALIZATION POLICIES

The conditions for Approval of the GPDP call for a report of revisions to the University’s long-
range planning and decentralization policies. There have been no policy revisions regarding
either long-range planning or decentralization since development of the GPDP. Any policy
revisions would be encompassed in the Campus Master Plan currently under review by the Seattle
City Council.

LONG-RANGE PLANNING

The GPDP is the University’s long-range planning guide for general physical develop- ment. It
reflects the University’s urgent need to improve science and engineering facilities for the present
and into the 21% century. The GPDP provides a net increase of 2.2 million gsf by the year 2001
and for up to 1,750 covered parking spaces to replace surface parking.

The University selected a preferred plan for the Southwest Campus Plan in 1993, and the City
Department of Construction and Land Use, and the City Hearing Examiner have all approved the
plan with certain conditions. Final approval by the City Council and the Board of Regents was
completed in the winter of 1994. After approval of the Southwest Campus Plan, the GPDP was
revised to incorporate plans for the area. The University’s goals regarding long-range planning
are stated in Section II of the GPDP.

MASTER PLANNING PROCESS

The University has developed a new Master plan to replace the existing 1991-2001 General
Physical Development Plan. The University of Washington Seattle Campus Master Plan (CMP)
is currently under review by the Seattle City Council. The CMP will be more flexible and
conceptual, evaluating the interrelationship between open space, circulation patterns and building
sites. Although decisions about siting specific projects will be determined by the University’s
ongoing Capital Planning process, the plan will set forth guidelines for future building decisions.
The CMP will also project the University’s ten-year population growth and development needs,
update the Transportation Management Plan (TMP) and integrate with the University
neighborhood plan.

For more information about the Plan, please visit the Campus Master Planning website at:
www.washington.edu/community/cmp.html. Like other Major Institution Master Plans, the
University’s plan will remain in place and guide development until the capacity identified in the
plan has been reached. In addition, any remaining capacity in the current 1991-2001 GPDP will
be carried forward into the new plan.

DECENTRALIZATION

The GPDP states “decentralization of academic programs will occur primarily at the campuses”
(Vol. I, p. 13). The GPDP also states that some of the University’s facilities needs may be
provided off campus “to meet special siting criteria, preserve building sites for high priority
projects which require on-campus locations, or mitigate adverse transportation impacts.” These
policies have not changed since development of the GPDP.

In addition to decentralization through development of two new campuses (discussed below),
decentralization of University programs has occurred through leasing of off-campus space. The
University now leases about 504,860 sf in Seattle outside the primary and secondary impact
zones. This compares with 98,310 sf reported in June 1989. The Education Outreach program,
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which offers noncredit courses and certificate programs occupies 15,622 sf of space in downtown
Seattle, and 16,140 sf in Bellevue.

Construction of the Harborview Medical Center Research and Training Building (R & T
Building) was completed under the joint management of the UW and Harborview Medical
Center. The R&T Building, located at the northeast corner of 9" and Alder, is included in the
Harborview Medical Center Major Institution Master Plan. It replaces antiquated facilities
formerly located in Harborview Hall and houses training, classrooms, research and materials
management functions.

BOTHELL AND TACOMA CAMPUSES

A significant development related to future decentralization was the approval of the Washington
State Master Plan for Higher Education by the Higher Education Coordinating Board (HEC
Board) in December 1987. In August 1988, the University submitted to the HEC Board the Plan
to Expand Upper-Division and Graduate Programs in the Puget Sound Region. This plan
included recommendations for two campuses for the Tacoma and Bothell-Woodinville areas.

Initial funding for the planning of these campuses was provided for the 1989-91 biennium. The
profile of the campuses in the year 2010 assumes that together they will serve about 9,000 upper-
division students and 1,800 students in applied master’s programs. It is expected that these
campuses will help to alleviate pressures to increase enrollment at the main University campus in
Seattle.

Environmental review of alternative sites and site selection took place during 1990. The HEC
Board chose the site for the Tacoma-area campus in November 1990 and the site for the Bothell-
area campus in December 1990. Both campuses opened in September 1990 in leased facilities.
The state legislature provided funding for site acquisition, master planning, and first-phase design
in 1991.

The 2001 fall quarter student enrollment was 1,998 at the Tacoma Campus. Development phases
IA and IB in Tacoma were completed in 1997 and early 2000, respectively. Phase IIA-North at
the Tacoma Campus opened in September 2000. Phase IIA-Central has been completed. Design
is currently underway for Phase IIB, with construction scheduled to begin in August 2002.

The HEC Board subsequently determined that a community college and the University should be
co-located at a site in the Bothell-Woodinville area. An alternate site for this purpose has been
purchased and construction of Phase I was completed in Fall 2000.

The 2001 fall quarter student enrollment at the Bothell Campus was 1,249 FTE students. Phase II
construction on the Bothell Campus was completed in September 2001. No additional
construction is slated for the Bothell Campus in the next biennium.

38



SECTION 7
LEASES, PURCHASES, AND GIFTS OF REAL PROPERTY

Both the 1998 City/University Agreement and the City’s Conditions of Approval for the GPDP
call for the annual report to include information on leasing in the primary and secondary impact
zones.

CURRENT LEASES
The University’s current limit is 550,000 sf for leases in the primary, secondary and permitted
impact zones.

Table 13 lists impact zone leases as of December 31, 2001, giving for each lease the address,
square footage, use and term. A total of approximately 447,972 sf was being leased in the impact
zones by the University as of December 31, 2001; 433,761 sf in the primary zone and 14,211 sfin
the secondary zone. The University’s total leased space in the impact zones increased by about
5.74 percent in 2001 compared to 2000.

The amount of parking available with leased space in the impact zones is not exactly known
because many leases do not specify the number of associated parking spaces. The number is
estimated to be about 200.

PLANS FOR ADDITIONAL LEASING IN 2002

The University plans to lease additional space within the permitted impact zone in 2002. As
indicated in Table 13, two leases totaling 117,408 sf are currently pending. Other leases will
terminate prior to occupancy of these, resulting in the University’s occupancy of 550,000 sf of
leased space in 2003. The total amount of space leased will not exceed the limit of 550,000 gsf as
specified in the 1998 Agreement. All new leased space will be located within the permitted
leasing zone indicated on Figure 7.

TABLE 13
UNIVERSITY OF WASHINGTON IMPACT ZONE REPORT, AS OF 12/31/01
Leases within Seattle Total SF
Impact Zone
Permitted Zone 350,887
Primary Zone (outside Permitted) 82,874
Total Primary Zone 443,761
Secondary Zone 14,211
Total Primary and Secondary Zones* 447,972
Outside Impact Zone
University of Washington Seattle Campus 408,748
Harborview 96,113
Total within Seattle 952,833
Leases outside Seattle but within Washington 106,888
* Two leases totaling 117,408 sf are currently pending. Other leases will terminate prior to occupancy of these,
resulting in the University’s occupancy of 550,000 sf of leased space in 2003.
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The University will not lease any additional office space in the Eastlake Avenue East Corridor
south of the University Bridge to East Galer Street during the interim period until adoption of the
next master plan (letter dated 9/4/97 from Neal Lessenger, University Real Estate Office to Mr.
Christopher Lehman, Eastlake Community Council).

In addition, the University will neither lease nor purchase any additional office space in the area
west of Meridian Avenue North to the western side of Stone Way Avenue North and north of
Lake Union to North 53™ Street during the interim period until the new master plan is adopted
(letter dated November 13, 1997 from Neal Lessenger, UWA Real Estate Officer to Mr. Steven
Cyr, President, Wallingford Community Council).

PROPERTY PURCHASES COMPLETED IN 2001 OR PLANNED FOR 2002, AND ANTICIPATED
USES

The University did not purchase any additional properties in the primary or secondary zones in
2001 and has no plans to do so in 2002.

GIFTS OF PROPERTY IN 2001, AND ANTICIPATED USES
The University received no gifts of real property in the impact zones in 2001.
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Table 1. The GPDP Development Program and Project Changes

Biennium Project Proposed GSF (1000) Revised GSF Revised Schedule Parking Spaces
(1000) Proposed/Revised
1991-1993 Chemistry I Building 100 105 Completed
Health Sciences H-Wing Addition 192 211 Completed
Biomedical Sciences (K-Wing) 224 224 Completed
Henderson Hall Addition 26 0 Deferred'
Stevens Court Addition 100 100 Completed
Stevens Court Addition Garage - Completed 150/155
West Campus Garage - Completed 600/650
Physics Building 252 252 Completed
L .. (Included in
Kincaid Hall Addition 22 Physics) Completed
. . . . Phases [ & 11
Electrical Engineering/Computer Sciences & 325 208 Completed
Engineering Building
71.1 (net new) Phase 11T — 2001-2003
Business Administration Executive Center 12+40 46.05 Completed
(BAEC)
) Deferred — Square footage moved to
Condon Hall Library Annex 60 0 Central/East Campus
. . . o Dropped” — Square footage moved to
Police/Custodial Services Building 35 0 Central/East Campus
Subtotal
1,388 1,217.15 750/805
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"A deferred project is no longer scheduled for construction in the biennia identified in the GPDP, and has yet to be rescheduled. Squire footage remains included in the 1991-2001
development capacity.

?A project is considered dropped when it is no longer scheduled for construction during the life of the GPDP.
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Table 1. The GPDP Development Program and Project Changes

Biennium Project Proposed GSF (1000) Revised GSF Revised Schedule Parking Spaces
(1000) Proposed/Revised

1993-1995 New Fisheries Building (OFS 1I) 115 115 Completed

Theater Replacement 30 0 (included in HGA)

Henry Gallery Addition (HGA) 15 37.5 Completed

Fisheries Hatcheries & Ponds 16 16.7 Deferred’

Business Administration Addition 0 (Included in BAEC) Completed

Diagnostic and Ancillary Facility (DAF)* 80 160 Under construction

Diagnostic and Ancillary Facility Garage - - 2001-2003 200/180

Faculty Center Addition 15 15 Deferred

Science Instructional Facility 155 0 Deferred — sf moved to East Campus

Social Work Building Addition 5 9 Completed

Montlake Underpass 0 0 Dropped?

Rainier Vista Parking Garage - 0 Deferred 400/0

Subtotal
431 353.2

'A deferred project is no longer scheduled for construction in the biennia identified in the GPDP, and has yet to be rescheduled. Square footage remains included in the 1991-2001
development capacity.

?A project is considered dropped when it is no longer scheduled for construction during the life of the GPDP.
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Table 1. The GPDP Development Program and Project Changes, continued.

Biennium Project Proposed GSF (1000) | RevisedGSF Revised Schedule Parking Spaces
(1000) Proposed/Revised

1995-1997 | Mary Gates (Physics) Hall Renovation 0 17 Completed

Life Sciences I Building (Bioengineering 140 115 2001-2003; Predesign phase is complete

Bldg)

Life Sciences II and I1I Building 190 144 2003-2005 — 65,000 sf moved to East Campus

New Oceanography Building (OFS III) 45 0 Completed

Facilities Management Building 45 0 Dropped’ - Sf has been moved to Central/West Campus

Plant Services Building Addition 30 0 Deferred' — Sf moved to East Campus for IMA Addition

Urban Horticulture Conservatory Addition 10 0 Dropped?- Sf allocated to Graves Field Clubhouse

Blakeley Village Addition (25" Avenue 50 250 2000-2003 — 155,000 sf transferred from Science Instructional Building; 45,000 sf transferred from

Housing) Life Sciences

Oceanography Pier Addition 10 0 Dropped

Intramural Activities Building Addition 50 100 Under construction; 30,000 sf moved from Plant Services Building

Graves Field Clubhouse 5 5 Completed

UWMC East Wing Expansion/Recladding 42 43 Completed

Ethnic Cultural Center Replacement 25 25 Deferred

Southwest Campus Mall 0 Began in 1996

642 730

Subtotal
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Table 1. The GPDP Development Program and Project Changes, continued.

Biennium Project Proposed GSF (1000) | Revised GSF Revised Schedule Parking Spaces
(1000) Proposed/Revised
1997-2001 | ICA Indoor Practice Facility (IPF) 0 100 Completed — 100,000 sf of West Campus Recreation
Facility moved to Central/East Campus
Conibear Shell House 20 20 2001-2003
Mechanical and Civil Engineering Building 160 0 Deferred — 100,000 sf moved to East Campus (IPF);
60,000 moved to Surgery Pavilion
Music Building Addition 60 0 Deferred — 20,000 sf moved to IMA; 33,000 sf moved to
Surgery Pavilion
Fine Arts Library 0 0 Deferred
Padelford Parking Garage Addition Deferred 400/0
West Campus Recreational Facility 60 10 Deferred — 50,000 sf moved to Central/ West Campus
. 0 13 To replace fire-damaged structure; design work to begin Jan. 2002
Merrill Hall Replacement
300 130
Subtotal
2,761 2,430.35
GRAND TOTAL

"A deferred project is no longer scheduled for construction in the biennia identified in the GPDP, and has yet to be rescheduled. Square footage remains included in the 1991-2001
development capacity.

?A project is considered dropped when it is no longer scheduled for construction during the life of the GPDP.
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